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South Sammamish Segment A

Weekly Construction Update

Schedule of Construction Activities Week beginning May 8™, 2017

Week of 5/8:

= Sta 223+20 — Continue installation of Wall #9

=  Sta 230+50 - Continue construction of Wall #5

= Sta 230+50 - Continue excavation at Wall #5

= Sta 223+50 — Continue excavation for Wall #4

= Sta 223+50 — Continue excavation for Wall #3

= Sta 223+50 - Continue excavation for Wall #2

= Sta 223+50 — Continue construction of Wall #2

= Sta 223+50 — Continue backfilling at Wall #2

= Sta 244450 — Continue construction of Wall #8/8A

= Sta 223420 - Installation of Wall #9

= Sta 227400 — Continue water service relocation

= Sta 250+00 - Begin installation of infiltration trenches

= Sta 282+00 - 262+00 — Placing Crushed Surfacing Base
Course (CSBC) material on trail

= Sta 244+20 — 284+66 — Begin subgrade preparation for = L.
shoulder The contractor beginning installation of gravity block wall 8
= Sta 282+00 — 262+00 — Excavation for trail grade

I : wk Week of 5/15:

= Sta 223+20 - Continue installation of Wall #9
= Sta 230450 — Continue construction of Wall #6
= Sta 239450 — Continue construction of Wall #7
= Sta 223450 - Continue excavation for Wall #4
= Sta 223+50 — Continue excavation for Wall #3
= Sta 223450 — Continue construction of Wall #2
= Sta 244450 - Continue construction of Wall #8
= Sta 223+20 — Installation of Wall #9
= Sta 250+00 — Begin installation of infiltration trenches
= Sta 282+00 — 262+00 — Placing Crushed Surfacing
Base Course (CSBC) material on trail
= Sta 216+20 — 284+66 — Begin subgrade preparation for
trail shoulder and install CSBC base
: = : S = Sta 234+50 — Begin installation of chain link fence
Continued block Installation at gravity block wall 8 and wall = Sta 236+00 and 250+50 — Concrete installation for rest
83 stops

Over 2000 square feet of gravity block walls will be installed as part of the East Lake Sammamish Trail South
Sammamish Segment A project!




East Lake Sammamish Master Plan Trail » . D » s
: &1 King County
South Sammamish Segment A
Weekly Construction Update
Schedule of Construction Activities Week beginning May 8", 2017

Week of 5/22:

Sta 223+20 — Continue installation of Wall #9

Sta 230+50 — Continue construction of Wall #6

Sta 239+50 — Continue construction of Wall #7

Sta 223+50 — Continue excavation for Wall #4

Sta 223+50 — Continue excavation for Wall #3

Sta 223+50 — Continue construction of Wall #2

Sta 244+50 — Continue construction of Wall #8

Sta 223+20 - Installation of Wall #9

Sta 250+00 — Begin installation of infiltration trenches

Sta 282+00 — 262+00 — Placing Crushed Surfacing Base

Course (CSBC) material on trail

= Sta 216+20 — 284+66 — Begin subgrade preparation for
trail shoulder and install CSBC base

= Sta 234+50 — Begin installation of chain link fence

= Sta 236+00 and 250+50 — Concrete installation for rest stops

Continued block Installation at gravity block wall 8 and wall
8a

Construction Notes:

Gravity block walls rely on the weight of their mass to retain the materials behind the wall. Gravity walls
are often designed with an intentional receding slope. This is why the blocks in a gravity block wall system
are often leaning back towards the slopes they are retaining.

Project Contacts
Hotline: 1-888-668-4886
Email; ELST@kingcounty.gov

Project Website:
http://www.kingcounty.gov/eastlakesammamishtrail

We appreciate your support as we continue developing
The East Lake Sammamish Corridor!



mailto:ELST@kingcounty.gov
http://www.kingcounty.gov/eastlakesammamishtrail

